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The current month 43 FTE underrun was the net result of several factors.  The two primary underruns were 1) 
Characterization Laboratory Analysis being planned as FTEs but costed as an assessment and 2) the 
utilization of contract personnel to supplement permanent staff.  These underruns were offset by additional 
resources required to support Tank Farm Operations; additional Operating Engineers were hired to support 
this project, and the reduction in force at the Plutonium Finishing Plant resulted in additional operators being 
assigned to TWRS.


